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Широта спектра условий производства 
работ в транспортном строительстве 
традиционно предъявляет высокие 
требования к методологии их учёта 
при расчёте сметной стоимости. 
В текущем своём состоянии национальная 
(федеральная) сметно-нормативная 
база является компромиссной, особенно 
когда это касается корректировки затрат 
в разных обстоятельствах природных, 
климатических, отличных друг от друга 
региональных ресурсов, транспортной 
доступности. Статья раскрывает 
проблему отраслевой специфики 
использования трудовых ресурсов на 
объектах строительства инфраструктуры 
железнодорожного транспорта. 
В качестве расчётно-методического 
варианта решения экономических 
задач приведён пример воздействия 
типичных условий производства работ на 
количественные нормативные параметры.
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Учёт особых условий производства ра-бот при определении сметной стои-мости строительства производится 
посредством поправочных коэффициентов, 
являющихся частью системы сметного нор-
мирования . Их применение к составляющим 
прямых затрат обусловлено тем, что разра-
ботка норм ведётся для следующих вариантов 
нормалей процессов:
1 . Если работа выполняется при наличии 
специфического фактора –  он входит в нор-
маль и учитывается в показателях ресурсной 
нормы . Так, выполнение путевых работ 
всегда происходит в условиях конструктив-
ной стеснённости на железной дороге, сле-
довательно, данный фактор учитывается 
нормами и расценками . Этот принцип был 
положен в основу при разработке сборника 
(части) № 28 «Железные дороги» отраслевой 
сметно-нормативной базы .
2 . Если работа может выполняться в раз-
личных условиях, то при нормировании 
принимается нормаль, не осложнённая 
особыми условиями . Для их учёта  отдельно 
разрабатываются коэффициенты к состав-
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ляющим прямых затрат . Применение этих 
коэффициентов в сметах возможно в случае 
наличия (и обоснования) в проекте особых 
условий выполнения видов работ, тех или 
иных операций .
1.
При рассмотрении процесса воздейст-
вия усложняющих факторов следует пер-
воначально определить функциональные 
признаки этого воздействия, выделить те 
компоненты сметной стоимости, которые 
значимо подвержены воздействию . По-
скольку действующая методология расчёта 
сметной стоимости на стадии проектиро-
вания в железнодорожном строительстве, 
отражённая в [1], основана на использова-
нии норм и расценок на рабочие процессы, 
а необходимость учёта особых условий 
целесообразна именно при разработке 
проектной документации, то воздействие 
не должно рассматриваться за пределами 
прямых затрат . Это особенно актуально 
в момент обоснования совместных вложе-
ний на предпроектной стадии при концес-
сионных схемах инвестирования [2] . Из 
трёх компонентов прямых затрат –  зара-
ботной платы, затрат на эксплуатацию 
машин и стоимости материалов –  послед-
ний не является существенным функцио-
нальным признаком, что определялось 
ранее исследованиями на объектах транс-
портного строительства [3] .
Данные, получаемые производственным 
методом, а также при моделировании про-
цессов, свидетельствуют о том, что воздейст-
вие факторов усложнения на расход строи-
тельных материалов несущественно и в боль-
шинстве случаев неопределимо, поскольку 
находится в пределах естественной диспер-
сии случайных величин расхода материала 
при наблюдениях . Основное воздействие 
определяется на трудоёмкость и машиноём-
кость работ, что линейно связано с измене-
нием величины основной заработной платы 
и затрат на эксплуатацию машин . При этом 
следует отметить, что коэффициент особых 
условий к каждой расценке, как правило, 
разрабатывается один, то есть нет раздельно-
го учёта роста трудоёмкости и машиноёмко-
сти .
В условиях статичной технологии и при 
безошибочном расчёте коэффициентов вы-
деленная особенность не влияет на точность 
расчёта сметной стоимости, наоборот, упро-
щает процесс составления локальной сметы . 
Однако при процессах видоизменения нор-
мативной базы –  таких, как раздельная ин-
дексация компонентов расценок, замена 
номенклатуры (кодификатора) ресурсов, 
объединение и разделение сборников с из-
менением отраслевого подчинения, модели-
рование укрупнённых ресурсно-технологи-
ческих моделей и расчёт на их основе укруп-
нённых показателей, это может приводить 
к значительным ошибкам, выражающимся 
в отсутствии методического обоснования 
полученных при проектировании стоимост-
ных параметров сооружений, несопостави-
мости сметной и фактической стоимости по 
отдельным группам работ . Раздельный учёт 
прироста трудо- и машиноёмкости остаётся 
при этом перспективным и спорным мето-
дическим приёмом учёта особых условий 
производства работ .
Действовавшие до реформы 2015–2017 
годов в федеральном и отраслевом ценообра-
зовании коэффициенты для особых условий 
производства работ в основном были подго-
товлены для сметно-нормативной базы 1984 
года . Учтённые при этом технологии и осо-
бенности перевозочного процесса претерпе-
ли изменения за прошедшее время, что не 
даёт уверенности в точности корректировки 
компонентов прямых затрат при расчёте 
сметной стоимости . Обосновывающие ма-
териалы и расчёты большинства коэффици-
ентов не сохранились . В процессе создания 
отраслевой сметно-нормативной базы же-
лезнодорожного транспорта в частичной 
мере они были актуализированы и введены 
в качестве инструмента регулирования смет-
ных затрат на объектах инфраструктуры 
железных дорог .
В процессе реализации инвестиционно-
строительных проектов корректировка сто-
имостных показателей по видам работ, вы-
полняющихся в особых условиях, осуществ-
ляется без должного нормативного обосно-
вания, зачастую посредством установления 
частных правил для отдельных видов затрат 
либо объектов строительства .
Для повышения точности определения 
сметной стоимости для объектов железнодо-
рожного строительства необходима перио-
дическая актуализация и перепроверка 
действующих коэффициентов с достаточ-
ным расчётным обоснованием .
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2.
Одним из самых распространённых слу-
чаев усложнения условий производства на 
объектах железнодорожного транспорта 
является работа в «окно» . Сложность проб-
лемы сметного нормирования здесь заклю-
чается в многообразии технологии пропуска 
поездов [4] .
Федеральная нормативная база по состоя-
нию на начало 2017 года не содержала повы-
шающих коэффициентов на «окно» на же-
лезных дорогах, они учитываются только для 
метрополитенов .
Корректировка затрат на оплату труда 
и эксплуатацию машин, согласно [1], осу-
ществлялась посредством применения по-
правочных коэффициентов, связанных 
с производством работ в «окно», к показате-
лям норм затрат труда, оплате труда рабочих-
строителей (монтажников), затратам на 
эксплуатацию строительных машин, вклю-
чая оплату труда машинистов, что допуска-
лось только к отраслевым единичным рас-
ценкам в «Общих положениях», к частям 
которых оговорены возможность и условия 
их применения . При определении сметной 
стоимости работ в «окно», если в «Общих 
положениях» к час тям отраслевых единич-
ных расценок не была оговорена конкретная 
продолжительность «окна», поправочные 
коэффициенты применялись лишь при его 
продолжительности до 8 часов . При этом 
упомянутые коэффициенты касались работ, 
которые могут быть завершены в течение 
предоставленного «окна» и не препятствуют 
возобновлению движения поездов на данном 
участке после его окончания в пределах ука-
занной продолжительности . У системы ко-
эффициентов очевидные недостатки:
1 . Скудная номенклатура условий приме-
нения коэффициентов . Как известно, фак-
тор продолжительности «окна» оказывает 
наи большее влияние на снижение норм 
выработки . В соответствии с этим должна 
строиться и градация продолжительностей 
«окон» в отраслевых методических докумен-
тах . Пределы «окон» до 4 и свыше 24 часов 
не обеспечивают возможности полноценно-
го применения коэффициентов .
2 . Достоверность цифр, определяемая 
методом расчёта норм выработки для основ-
ных видов СМР, должна быть подтверждена 
обосновывающими материалами . Исходные 
данные для расчётов также требуют уточне-
ния: принятия стандартного перечня подго-
товительно-заключительных работ, расчёт-
ных величин времени на формирование ра-
бочего поезда, движение по перегону, подго-
товку технологического оборудования 
и усреднённые характеристики основных 
процессов .
3 . Охват коэффициентами базы сметных 
норм и расценок не соответствовал задачам 
отраслевого ценообразования . Разделение 
системы сметного нормирования на феде-
ральный и отраслевой сегменты привело 
к неполноценной схеме учёта повышающих 
коэффициентов . Так, для современных кон-
структивных решений по-прежнему отсут-
ствует даже база сметных норм [5] .
Разработанные отраслевыми подразделе-
ниями ОАО «РЖД» сборники (части) 
№№ 10, 20, 28 учитывали возможность про-
изводства работ в «окно» . Однако при рекон-
струкции, капремонте сооружений возмож-
на ситуация, когда в «окно» выполняются 
общестроительные и иные работы, расценки 
на которые содержатся в сборниках, разра-
ботанных федеральными и иными учрежде-
ниями . Нерешённым оставался вопрос 
с применением коэффициентов к нормам 
сборника (части) № 30, поскольку требова-
лось определение работ, выполняемых при 
реконструкции, капремонте искусственных 
сооружений .
Анализируя особенности отраслевой 
системы корректировки затрат на работы 
в особых условиях, в рамках реформирования 
системы ценообразования появилась воз-
можность сделать выводы об основных на-
правлениях актуализации коэффициентов 
при появлении «окна», что, в свою очередь, 
потребовало:
– определения технологически обосно-
ванной потребной продолжительности 
«окон» для основных групп строительно-
монтажных работ;
– расчёта на основе статистических дан-
ных параметров распределения продолжи-
тельности фактически предоставляемых 
«окон»;
– актуализации методов расчёта сниже-
ния производительности труда и выработки 
машин в зависимости от продолжительности 
«окна» и других производственных факторов;
– определения обоснованного перечня 
подготовительно-заключительных операций 
при работе в «окно»;
МИР ТРАНСПОРТА, том 16, № 2, С. 116–127 (2018)
Соловьёв В. В., Корчагин А. П., Абу-Хайдар С. Б. Направления актуализации сметных норм 
в транспортном строительстве
119
• 
– расчёта коэффициентов при работе 
в «окно» сообразно принятой специфике их 
применения с учётом современной класси-
фикации линий [6] .
Реализация этих мероприятий соответ-
ствует проводимой в настоящее время стра-
тегии унификации отраслевых сметно-нор-
мативных баз Минстроем РФ . Кроме того, 
действия такого рода обусловлены задачами, 
вытекающими из оценки эффективных при-
ёмов в организации железнодорожного 
строительства, изложенными в [7] .
Выполнение строительно-монтажных 
работ вблизи действующей железной дороги 
сопряжено с необходимостью выполнения 
мероприятий, обеспечивающих технологиче-
ские перерывы и безопасный пропуск движу-
щихся поездов . Вызываемый этим прирост 
трудозатрат и времени использования машин 
подлежит учёту путём применения к нормам 
повышающих коэффициентов . Методология 
расчёта таких коэффициентов должна осно-
вываться на следующих предпосылках:
1 . Сфера применимости метода и опреде-
ляемых коэффициентов –  случаи выполне-
ния работ непосредственно на путях перего-
нов и станций, а также ручных работ ближе 
безопасного удаления от крайнего рельса, 
либо механизированных работ, когда по 
требованиям безопасности необходимо пре-
кращение операций при приближении по-
езда .
2 . Увеличение трудозатрат и машинного 
времени свойственно в равной степени лю-
бым видам строительно-монтажных и ре-
монтно-строительных работ, при этом пред-
полагается преимущественное рассмотрение 
специализированных (путейских, по кон-
тактной сети) как наиболее часто встречаю-
щихся в данных условиях .
3 . Количество путей, по которым осу-
ществляется движение, не оказывает суще-
ственное влияние на усложнение работ . 
Определяющим параметром является сам 
факт их производства на определённом рас-
стоянии от действующего пути . Эффект от 
взаимного наложения затрат времени при 
прохождении одновременно двух поездов по 
разным путям не учитывается .
4 . Дифференцирующими факторами для 
коэффициентов следует считать объём дви-
жения на перегоне (станции) и от специали-
зации линии, определяемой преимуществен-
ным видом обращающихся поездов .
5 . Расчётная модель при определении 
величины коэффициентов с точки зрения 
затрат времени связана:
– перерывом в действиях исполнителей 
и вынужденным их бездействием на время 
прохождения поезда;
– необходимостью перемещения на без-
опасное расстояние от пути и последующего 
возвращения к месту выполнения работ;
– затратами на сигнализацию и огражде-
ние мест производства работ в соответствии 
с требованиями безопасности [8] .
Анализ положений нормативно-методи-
ческой литературы позволяет судить о недо-
статочности проработки номенклатуры ус-
ловий даже для отраслевой методологии, что 
отмечается и в [9] . При фактическом охвате 
интенсивностей движения от 14 до 127 поез-
дов в сутки неучтенным остаётся соотноше-
ние расчётных величин движения на участке 
и фактических объёмов движения, остаю-
щихся на период производства работ . При 
выполнении реконструктивных, строитель-
но-ремонтных мероприятий накладываются 
определённые ограничения на скоростной 
режим на участке [10], предоставляются 
технологические «окна», что снижает про-
пускную способность участка .
В целях минимизации потерь в перево-
зочном процессе производится перенаправ-
ление некоторого количества поездов на 
другие участки (обходы) . Это приводит 
к тому, что в проект закладывается одно зна-
чение объёмов движения, а работы выпол-
няются при другом, значительно меньшем 
количестве поездов . Перенаправление части 
поездов, впрочем, возможно только при 
наличии экономически целесообразного 
обхода [11] . Учёта данного явления при раз-
работке коэффициентов не производилось . 
Также потеряла со временем актуальность 
и градация участков пути по скоростям дви-
жения .
3.
Высокоскоростного движения свыше 
250 км/ч на текущий момент в России нет, 
а в чём состоит (или будет состоять) особен-
ность линии Москва– С .-Петербург по срав-
нению с другими скоростными линиями, 
нормативными требованиями не разъясня-
лось .
Согласно [6], специализация линий 
включает в себя: высокоскоростные, ско-
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ростные, с преимущественно пассажирским 
либо грузовым движением, особо грузона-
пряжённые, с тяжеловесным грузовым дви-
жением и малодеятельные . Данная номен-
клатура учтена при расчёте указанных норм 
на пропуск поездов в виде норм времени на 
пропуск одного поезда и коэффициентов 
к работе путейцев и машин при текущем 
содержании пути . Однако для целей сметно-
го нормирования подобная номенклатура 
является трудноприменимой, поскольку на 
стадии проектирования реконструкции, 
ремонта или нового строительства (вторых 
путей) обеспечение соответствия параметров 
движения в период производства работ ис-
ходным цифрам не представляется надёж-
ным . К укрупнению номенклатуры линий 
ориентирует также и незначительный раз-
брос значений времени пропуска поезда на 
всех линиях, кроме скоростных и высоко-
скоростных . В связи с этим предполагается 
при определении расчётной методики коэф-
фициентов на пропуск поездов использовать 
укрупнённую номенклатуру линий, а также 
учёт фактора специализации предприятий, 
выполняющих работы [12] . Причём важным 
условием расчёта является сопоставимость 
уже существующих показателей пропуска 
поездов с вновь разрабатываемыми (актуа-
лизируемыми) коэффициентами .
В качестве предпосылок для расчёта сле-
дует учитывать:
1 . Классификацию линий согласно [6, 
13], укрупнив её для целей сметного норми-
рования .
2 . Показатели времени на пропуск одно-
го поезда согласно [13], усреднённые для 
соответствия укрупнённой классификации .
3 . Методику расчёта коэффициентов 
к затратам труда и эксплуатации машин, 
применённую ранее Институтом экономики 
и развития транспорта (ИЭРТ) для аналогич-
ных целей .
Авторами предложено своё укрупнение 
номенклатуры линий:
– линии со скоростями движения до 
140 км/ч;
– линии со скоростями движения 140–
199 км/ч (скоростные);
– линии со скоростями движения 200 
и более км/ч (высокоскоростные) .
Упоминание о линии Москва– С .-Петер-
бург исключено вследствие того, что со 
временем сеть движения с высокими скоро-
стями расширится и требования к пропуску 
поездов будут в равной степени свойственны 
всем таким линиям .
Нормативные значения времени на про-
пуск одного поезда (в минутах) как исходные 
данные к расчёту принимаются согласно [13], 
при этом для линий со скоростями движения 
до 140 км/ч берётся усреднённый показатель 
между пассажирским (2,4 мин .), грузовым 
(2,6 мин .), тяжеловесным грузовым (3,1 мин .) 
движением и особо грузонапряжённой ли-
нией (2,7 мин .) . Среднее значение –  2,6 мин . 
Для линий со скоростным и высокоскорост-
ным движением время на пропуск одного 
поезда сохраняется в размере 7,1 и 12,4 мин . 
соответственно . При этом отдельных новых 
расчётов времени пропуска поезда в зависи-
мости от длины участка, скорости и прочих 
параметров выполняться не будет .
Расчётная модель, используемая ИЭРТ, 
учитывает производство работ в условиях 
движения поездов по пути, на котором они 
ведутся, или путям, смежными с ним нор-
мальными междупутьями, а также на между-
путьях и в пределах до 4 м от оси крайнего 
пути, для учёта перерывов, вызванных 
пропуском поездов . Коэффициент на их 
пропуск определён путём отношения про-
должительности рабочей смены к чистому 
времени работы . Чистое время рассчитано 
как разность между продолжительностью 
работы (час) и суммарным временем пре-
кращения работы из-за прохождения поез-
дов в смену .
Полученные значения приведены к нор-
мативному виду . Коэффициенты со значе-
ниями более 3 должны быть исключены для 
применения в базе, так как значительное 
завышение стоимости работ говорит о недо-
пустимости соответствующих схем органи-
зации . Требуется ограничение движения на 
перегоне либо предоставление «окон» . Также 
исключаются отрицательные коэффициен-
ты, получившиеся вследствие того, что сум-
марное время простоя превышает продол-
жительность рабочего времени .
Оставшаяся номенклатура коэффициен-
тов подлежит укрупнению для удобства 
применения, а также с учётом получившей-
ся динамики значений коэффициентов на 
заданных шагах расчёта . Принимается ос-
новной интервал интенсивности движения 
36 поездов с принятием значения коэффи-
циента, соответствующего среднему для 
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каждого интервала значению интенсивности 
движения . Результаты расчётных значений 
коэффициентов при работе в условиях дви-
жения приведены в таблице 1 .
Для сметно-нормативной базы целесооб-
разно округление коэффициентов до двух 
знаков после запятой .
4.
Обобщая результаты анализа, следует 
упомянуть также и об экономическом зна-
чении перерабатываемых положений для 
транспортной отрасли . Эффективность от 
внедрения того или иного положения смет-
ных норм или методов традиционно опреде-
ляется эффектами экономии инвестиций . 
Прямой экономический эффект в общем 
виде можно выразить экономией сметных 
затрат по объектам строительства:
,
где прямые затраты ПЗ представлены выбор-
кой из однородного множества разностей 
{ЕР
i
 –  ЕР
i 
• К
i
}, определяемого проектными 
данными по выполняемым работам i и соот-
ветствующими им единичными расценками 
ЕР
i
;
ПЗ –  сумма прямых затрат, нормативно 
зависящих от условий производства работ; 
поскольку в конечном виде коэффициенты 
учёта особых условий К
i
 применяются к еди-
ничным расценкам ЕР
i
, величина прямых 
затрат ПЗ = (ЕР
i
 –  ЕР
i
 • K
i
) • V
i
, где V
i
 – 
объёмы по каждому виду работ;
V –  показатели объёмов строительно-мон-
тажных работ, дифференцируемые как по 
видовым признакам, так и по  величине тех-
нологической и конструктивной захватки;
К
пр
 –  коэффициент приведения затрат 
от прямых к полным сметным, учитываю-
щий накладные расходы, сметную прибыль 
и ряд других затрат .
Представление экономического эф-
фекта в виде интегрируемой функции 
определяется необходимостью учёта не-
линейной зависимости экономических 
показателей от объёмных в современном 
строительстве . Кроме наличия нелиней-
ности при выполнении работ в обычных 
условиях появляется сложная зависи-
мость фактических затрат от соотноше-
ния размеров и характера движения по-
ездов на участке, длительности и количе-
ства предоставляемых «окон», размеров 
технологических захваток при строитель-
стве объекта . Поскольку фактические 
затраты выступают основополагающим 
критерием при дальнейшей оценке нор-
мативной базы, превентивный их учёт 
при определении экономического эф-
фекта, по мнению авторов, является це-
лесообразным .
Кроме эффекта, возникающего в инве-
стиционно-строительном процессе, следует 
выделять и косвенный эффект, который 
может быть отнесён непосредственно 
к транспортной системе за счёт повышения 
производственных её показателей . Уже 
продолжительное время на железнодорож-
ном транспорте существует подход к опре-
делению оптимальной продолжительности 
технологического «окна» на основе анализа 
суммарного минимума строительных издер-
жек и потерь от приостановки перевозоч-
ного процесса .
До настоящего момента это было исклю-
чительно задачей планирования и органи-
зации строительства, ибо считается, что 
продолжительность «окна» задаётся проек-
том, а нормативы должны разрабатываться 
на весь возможный диапазон этой продол-
жительности . С прикладной точки зрения 
это положение остаётся актуальным и сей-
час, по крайней мере, попытка изменить 
Таблица	1
№ п/п Число поездов, прохо-
дящих по путям в сутки
Коэффициенты
для участков пути со 
скоростями движения 
до 140 км/ч
для участков пути со 
скоростями движения 
140–199 км/ч
для участков пути со 
скоростями движе-
ния 200 и более км/ч
1 10–18 1,026 1,074 1,137
2 19–54 1,07 1,216 1,449
3 55–90 1,149 1,55 2,632
4 91–126 1,242 2,139
5 127–162 1,351
6 163 и более 1,481
МИР ТРАНСПОРТА, том 16, № 2, С. 116–127 (2018)
Соловьёв В. В., Корчагин А. П., Абу-Хайдар С. Б. Направления актуализации сметных норм 
в транспортном строительстве
122
• 
порядок нормативных и проектных работ 
может привести к необоснованному услож-
нению процессов –  как в сметном норми-
ровании, так и при подготовке проектной 
документации . Для научного анализа 
и предложений в обновляемую базу норм 
возможна постановка вопроса о том, на-
сколько значение нормы (в данном случае – 
повышающего коэффициента) связано 
с отраслевыми экономическими показате-
лями . К таким показателям согласно заклю-
чению ведущих научных школ железнодо-
рожного транспорта могут быть отнесены:
– производительность труда работников 
железных дорог;
– уровень ресурсосбережения;
– показатели эффективности подразде-
лений дорог и предприятий транспорта .
Прежде всего, однако, следует указать 
факторные признаки в проводимом анали-
зе . Он может быть выполнен только при 
условии комплексного учёта всех ресурсов – 
трудовых, инфраструктурных, энергетиче-
ских, а также подвижного состава железных 
дорог . Требование комплексности опреде-
ляется тем, что факторные модели для же-
лезнодорожного транспорта содержат взаи-
мопересекающиеся множества как внутрен-
них, так и внешних сторон деятельности, 
относимых к различным хозяйствам ОАО 
«РЖД» [14] .
Опираясь на приведённые теоретиче-
ские основы и тенденции в сфере парамет-
ризации условий производства [15], есть 
основания в итоге считать перспективными 
несколько направлений дальнейшей актуа-
лизации сметных норм, связанных с коэф-
фициентами работы в условиях движения 
на объектах транспортной инфраструктуры:
– определение видов работ и области 
применения коэффициентов;
– корректировка классифицирующих 
признаков для уточнения коэффициентов;
– расчёт величины снижения фактиче-
ского числа пар поездов по сравнению 
с номинальной для участка железнодорож-
ной линии, учёта его в качестве норматив-
ного фактора для различных вариантов 
линий сети железных дорог;
– расчёт коэффициентов с помощью 
моделей затрат времени по основным видам 
строительно-монтажных работ .
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Background.  Account ing  for  spec ia l 
conditions for performance of works in determining 
the estimated cost of construction is made in 
Russia by means of correction coefficients that 
are part of the system of estimated valuations. 
Their application to the components of direct costs 
is due to the fact that the development of norms 
is carried out for the following variants of process 
normals:
1. If the work is performed in the presence of 
a specific factor, it enters the normal and is taken 
into account in the resource norm indicators. So, 
the performance of track works always occurs in 
conditions of constructive constraint on the 
railway, therefore, this factor is taken into account 
by norms and quotations. This principle was taken 
as a basis in development of the collection (part) 
No.28 «Railways» of the branch estimate-
normative base.
2. If the work can be performed under different 
conditions, then normalization assumes a normal, 
not complicated by special conditions. To take into 
account such conditions, coefficients for direct 
costs components are separately developed. The 
use of these coefficients in estimates is possible 
in the case of presence (and justification) in the 
project of special conditions for performance of 
types of work, these or those operations.
Objective. The objective of the authors is to 
consider main vectors of updating of rules of 
calculating transport builder’s estimate.
Methods. The authors use general economic 
methods, comparative analysis, evaluation 
approach.
Results.
1.
When considering the process of the impact 
of complicating factors, it is necessary to initially 
determine the functional signs of this impact, to 
identify those components of the estimated cost 
that are significantly affected. Since the current 
methodology for calculating the estimated cost at 
the design stage in railway construction, reflected 
in [1], is based on the use of norms and quotations 
for work processes, and the need to take into 
account special conditions is appropriate for the 
development of project documentation, the 
impact should not be considered outside of direct 
costs. This is especially true at the time of 
justification of joint investments at the pre-project 
stage with concession schemes of investment [2]. 
Of three components of direct costs – wages, 
machine operation costs and material costs – the 
latter is not an essential functional feature, as 
determined earl ier by studies at transport 
construction sites [3].
The data obtained by the production method, 
as well as in the modeling of processes, indicate 
that the impact of complication factors on 
consumption of building materials is unimportant 
and in most cases is not determinable, since it is 
within the natural dispersion of the random values 
of material consumption during observations. The 
main impact is determined by the laboriousness 
and machine capacity of the work, which is linearly 
related to the change in the value of the basic 
wages and the costs of operating the machines. 
At the same time, it should be noted that the 
coefficient of special conditions for each price, as 
a rule, is developed by one, that is, there is no 
separate accounting for the increase in labor 
intensity and machine capacity.
In conditions of static technology and with an 
error-free calculation of the coefficients, the 
highlighted feature does not affect the accuracy 
of calculating the estimated cost, on the contrary, 
it simplifies the process of compiling a local 
estimate. However, with the processes of 
modification of the regulatory framework – such 
as separate indexation of the components of 
prices, replacement of the nomenclature (codifier) 
of resources, unification and separation of 
collections with a change in industry subordination, 
modeling of enlarged resource-technological 
models and calculation of aggregated indicators 
based on them, this can lead to significant errors, 
expressed in the absence of a methodological 
justification of the cost parameters of the buildings 
obtained during the design, incommensurability 
of the estimated and actual for certain groups of 
work. The separate accounting of the increment 
of labor and machine capacity remains a promising 
and controversial methodical method for taking 
into account the special conditions of production.
Prior to the reform of 2015–2017 in the federal 
and sectoral pricing, the coefficients for special 
working conditions were mainly prepared for the 
budget-normative base of 1984. The technologies 
and features of the transportation process taken 
into account have undergone changes over time, 
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ABSTRACT
The wide range of conditions for performance of 
works in transport construction sector traditionally 
should meet high demands on the methodology for 
their accounting when calculating the estimated cost. 
In its current state, the national (federal) budget and 
regulatory framework is a compromise, especially 
when it comes to adjusting the costs in different 
circumstances of natural, climatic, different regional 
resources, transport accessibility. The article reveals 
the problem of the sectoral specificity of the use of 
labor resources at the objects of construction of the 
railway transport infrastructure. An example of the 
impact of typical working conditions on quantitative 
regulatory parameters is given as a calculation and 
methodical variant of solving economic problems. 
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which does not give confidence in the accuracy 
of adjusting the components of direct costs when 
calculating the estimated cost. Substantive 
materials and calculat ions of most of  the 
coefficients were not preserved. In the process of 
creating the sectoral estimate-normative base of 
railway transport, they were updated to a partial 
extent and introduced as a tool for regulating the 
estimated costs at railway infrastructure facilities.
In the process of implementing investment and 
construction projects,  adjustment of  cost 
parameters for types of work performed in special 
conditions is carried out without proper regulatory 
justification, often by establishing particular rules 
for certain types of costs or construction projects.
To increase the accuracy of determining the 
estimated cost for railway construction facilities, 
periodic updating and rechecking of existing 
coefficients with sufficient design basis is 
necessary.
2.
One of the most common cases of complicating 
the conditions of production at railway transport 
facilities is to work during the specially assigned 
time interval when traffic is stopped to allow to 
proceed with maintenance and other works on 
tracks. This time interval is commonly called in 
Russia a technological  «window» (further called 
in the article a «window»). The complexity of the 
problem of estimate rationing here lies in the 
diversity of technology for missing trains [4].
The federal regulatory framework as of early 
2017 did not contain raising coefficients for the 
«window» on railways, they are taken into account 
only for subways.
Correction of labor costs and machine 
operation according to [1] was carried out by 
applying correction factors associated with 
performance of works within the «window», to 
indicators of labor costs, wages of construction 
workers  ( ins ta l le rs) ,  costs  o f  operat ing 
construction machines, including payment labor 
of train drivers, which was allowed only to industry-
specific unit prices, in the «General Provisions», 
to parts of which stipulated the possibility and 
conditions for their application. When determining 
the estimated cost of works in the «window», if in 
the «General provisions» to parts of sectoral unit 
prices there was not specified a specific duration 
of the «window», correction coefficients were 
applied only for its duration up to 8 hours. At the 
same time, the mentioned coefficients referred to 
works that can be completed during the given 
«window» and do not interfere with the resumption 
of train traffic on this section after it ends within 
the specified duration. The coefficient system has 
obvious drawbacks:
1. Scant nomenclature of conditions for 
application of coefficients. As is known, the factor 
of duration of the window has the greatest impact 
on reduction in production rates. In accordance 
with this, the gradation of window durations in 
sectoral methodological documents should also 
be built. Limits of windows to 4 and over 24 hours 
do not provide the possibil ity of full-scale 
application of coefficients.
2. The reliability of figures, determined by the 
method of calculating production rates for the 
main types of construction works, should be 
supported by supporting materials. The initial data 
for calculations also need to be clarified: adoption 
of a standard list of preparatory and final works, 
estimated time values  for formation of a working 
train, movement over the distillation, preparation 
of technological  equipment and averaged 
characteristics of the main processes.
3. The coverage of the base rates by the 
coefficients of the budget and the rates did not 
correspond to the tasks of sectoral pricing. The 
division of the system of budgetary valuations into 
the federal and sectoral segments led to an 
inadequate scheme for taking into account the 
raising coefficients. So, for modern constructive 
decisions, even the base of estimated norms is 
still missing [5].
The compilations (parts) No. 10, 20, 28 
developed by the branch divisions of JSC Russian 
Railways took into account the possibility of 
performance of works during the window. 
However, during reconstruction and overhaul of 
buildings, a situation is possible when general and 
other works are being performed in the window, 
the prices for which are contained in compilations 
developed by federal and other institutions. The 
issue with application of coefficients to the norms 
of the compilation (part) No. 30 remained 
unsolved, since it was required to determine the 
works performed during reconstruction and 
overhaul of artificial structures.
Analyzing the peculiarities of the sectoral 
system of adjusting the costs for work in special 
conditions, within the framework of reforming the 
pricing system, it became possible to draw 
conclusions about the main directions for updating 
the coefficients when a window appeared, which, 
in turn, required:
– determination of technologically justified 
required length of windows for the main groups of 
construction and installation works;
– calculation based on statistical data of the 
distribution parameters of duration of the windows 
actually provided;
– actualization of methods for calculating the 
decline in labor productivity and production of 
machines, depending on duration of the window 
and other production factors;
–  determinat ion  of  the  proved l i s t  o f 
preparatory-final operations during work in a 
window;
– calculation of coefficients when working in 
a window in accordance with the accepted 
specificity of their application, taking into account 
the modern line classification [6].
The implementation of these measures is in 
line with the current strategy for unification of 
sectoral estimates and regulatory databases by 
the RF Ministry of Construction. In addition, 
actions of this kind are due to tasks resulting from 
assessment of effective techniques in the 
organization of railway construction, as set forth 
in [7].
Implementation of construction and installation 
works near the current railway is associated with 
the need to implement measures that ensure 
technological breaks and safe handling of moving 
trains. The resulting increase in labor costs and 
the use of machinery must be accounted for by 
applying to the rates of raising coefficients. The 
methodology for calculating such coefficients 
should be based on the following assumptions:
1. Scope of applicability of the method and 
determined coefficients – the cases of performing 
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work directly on the tracks and stations, as well as 
manual operations closer to safe removal from the 
extreme rail, or mechanized work, when safety 
requirements require termination of operations 
when a train approaches.
2. The increase in labor costs and computer 
time is inherent in any kind of construction and 
installation and repair and construction works, and 
it is assumed that the specialized (track, contact 
network) is the most common in the given 
conditions.
3. The number of tracks in which traffic is 
carried out does not significantly affect the 
complexity of work. The defining parameter is the 
very fact of their performance at a certain distance 
from the current track. The effect of mutual 
overlap of the time spent on handling two trains 
at the same time along different routes is not taken 
into account.
4. The differentiating factors for the coefficients 
should be considered the volume of traffic on the 
haul (station) and from the specialization of the 
line determined by the preferred type of trains in 
circulation.
5. The calculation model for determining the 
value of coefficients from the point of view of time 
costs is related to
– a break in the actions of performers and their 
forced inaction for the duration of train passage;
– a need to move to a safe distance from a 
track and then return to the work site;
– costs for signaling and fencing of work sites 
in accordance with safety requirements [8].
Analysis of the provisions of the normative and 
methodological literature allows us to judge the 
inadequacy of working out the nomenclature of 
conditions, even for the sectoral methodology, 
which is also noted in [9]. With the actual coverage 
of traffic intensities from 14 to 127 trains per day, 
the ratio of the estimated values  of traffic on the 
section and the actual volumes of traffic remaining 
for the period of work is left unaccounted for. When 
performing reconstruction, construction and 
repair activities, certain restrictions are imposed 
on the speed regime on the site [10], technological 
windows are provided, which reduces the capacity 
of the site.
In order to minimize losses in the transportation 
process, a certain number of trains are redirected 
to other areas (detours). This leads to the fact that 
one value of the volume of traffic is laid in the 
project, and the work is performed with a different, 
much smaller number of trains. The redirection of 
a part of the trains, however, is only possible if 
there is an economically expedient detour [11]. 
The calculation of this phenomenon in the 
development of coefficients was not carried out. 
Also, over time, the actuality and gradation of the 
sections of the track in terms of speed of 
movement was lost.
3.
There is no high-speed movement over 
250 km/h currently in Russia, and what is, or will 
be, is the peculiarity of Moscow–St. Petersburg 
line compared to other high-speed lines, the 
regulatory requirements have not been clarified.
According to [6], the specialization of lines 
includes: high-speed, speed, mainly passenger or 
freight transportation, especially heavy-duty, with 
heavy traffic and inactive. This nomenclature is taken 
into account when calculating these norms for 
handling trains in the form of time norms for handling 
one train and the coefficients for the work of railway 
men and machines in current track maintenance. 
However, for the purpose of budget valuation, it is 
difficult to apply such a nomenclature, since at the 
design stage of reconstruction, repair or new 
construction (second tracks), ensuring the 
compliance of traffic parameters during the 
production period with the original figures does not 
seem reliable. To enlarge the range of lines, there is 
also an insignificant spread in the values  of the train 
handling time on all lines, except for high-speed and 
speed lines. In this connection, it is proposed to use 
the enlarged nomenclature of lines, as well as to take 
into account the factor of specialization of the 
enterprises that perform the work [12] when 
determining the calculation methodology of 
coefficients for handling trains. Moreover, an 
important condition for the calculation is comparability 
of the already existing indicators of handling trains 
with newly developed (actualized) coefficients.
As prerequisites for the calculation should be 
taken into account:
1. Classification of lines according to [6, 13], 
enlarging it  for the purposes of estimated 
valuations,
2. Time indicators for handling one train 
according to [13], averaged for compliance with 
the enlarged classification,
3. The methodology for calculating the 
coefficients for labor costs and machine operation, 
applied earlier by the Institute of Economics and 
Transport  Development ( IETD) for similar 
purposes.
The authors proposed their enlargement of the 
nomenclature of lines:
– lines with speeds up to 140 km/h;
– lines with speeds 140–199 km/h (speed);
– lines with speeds 200 and more km/h (high-
speed).
Mentioning of Moscow–St. Petersburg line is 
excluded due to the fact that over time the network 
of traffic with high speeds will expand and the 
requirements for handling trains will be equally 
characteristic of all such lines.
Normative values  of time for handling one train 
(in minutes) as the initial data are taken for the 
calculation in accordance with [13], while for lines 
with speeds of up to 140 km/h an average index 
between passenger (2,4 min.), freight (2,6 min.), 
heavy cargo (3,1 min.) traffic and a specially 
loaded line (2,7 min.). The average value is 2,6 
minutes. For lines with speed and high-speed 
traffic, time for handling one train is kept at 7,1 
and 12,4 minutes. respectively. At the same time, 
some new calculations of the train handling time, 
depending on the length of the section, speed and 
other parameters, will not be performed.
The calculation model used by IETD takes into 
account the performance of work in the conditions 
of movement of trains along the track in which they 
are conducted, or tracks adjacent to it by normal 
interstates, and also on the interstates and up to 
4 m from the axis of the last track, to take into 
account the interruptions caused by handling of 
trains. The coefficient for their handling is 
determined by the ratio of duration of the shift to 
the net work time. Net time is calculated as the 
difference between the duration of work (hour) 
and the total time of stoppage due to the passage 
of trains per shift.
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The obtained values  are reduced to the normative 
form. Coefficients with values  greater than 3 should 
be excluded for use in the database, since a 
significant overstatement of the cost of work indicate 
the inadmissibility of the relevant organization 
schemes. Restriction of movement on the haul, or 
provision of «windows» is required. Also, the negative 
coefficients resulting from the fact that the total idle 
time is longer than the working time is excluded.
The remaining nomenclature of coefficients is to 
be consolidated for convenience of application, and 
also taking into account the resulting dynamics of the 
coefficients values  at the specified calculation steps. 
The main interval of traffic intensity of 36 trains is 
accepted with the adoption of the coefficient value 
corresponding to the average for each interval of the 
traffic intensity value. The results of the calculated 
values  of the coefficients when operating under 
conditions of motion are given in Table 1
For the budget and regulatory base, it is 
reasonable to round off the coefficients to two 
decimal places.
4.
Summing up the results of the analysis, we 
should also mention the economic significance of 
the revised provisions for the transport industry. 
Effectiveness from the introduction of a provision 
of the estimated norms or methods is traditionally 
determined by the effects of investment savings. 
Direct economic effect in general form can be 
expressed by saving the estimated costs for 
construction projects:
· pr
pr
V
dDC К
E
dV
= ∫ ,
where direct costs DC are represented by a 
sample of the homogeneous set of differences 
{ЕР
i
 – ЕР
i 
• К
i
}, determined by the design data for 
the works i and the corresponding unit costs ЕР
i
;
DC – amount  of  d irect  costs  that  are 
normatively dependent on the conditions of work; 
since in the final form the coefficients of accounting 
for the special conditions кi are applied to the 
unitary rates ЕР
i
, the vale of direct costs is DC = 
(ЕР
i
 – ЕР
i
 • K
i
) • V
i
, where V
i
 – volumes for each 
type of work;
V – indicators of the volume of construction 
and installation work, differentiated according to 
specific characteristics, and the magnitude of 
technological and constructive capture;
К
pr
 – coefficient of bringing costs from direct to 
full estimated, taking into account overhead costs, 
estimated profit and a number of other costs.
The representation of the economic effect in 
the form of an integrable function is determined 
by the need to take into account the nonlinear 
dependence of economic indicators on volumetric 
in modern construction. In addition to the 
presence of nonlinearity in the performance of 
work under normal condit ions, a complex 
dependence of the actual costs on the ratio of the 
size and nature of the trains on the site, the length 
and the number of «windows» provided, the size 
of technological seizures during construction of a 
facility appears. Since the actual costs are a 
fundamental criterion in further evaluation of the 
regulatory framework, preventive consideration 
of them in determining the economic effect, 
according to the authors, is appropriate.
In addition to the effect that arises in the 
investment and construction process, it  is 
necessary to allocate an indirect effect that can 
be attributed directly to the transport system by 
increasing its production indicators. For a long 
time, there is an approach to determination of the 
optimal duration of a technological «window» on 
the basis of an analysis of the total minimum 
construction costs and losses from the suspension 
of the transportation process.
Until now, it was exclusively the task of 
planning and organizing the construction, 
because it is considered that duration of a window 
is set by the project, and the standards should be 
developed for the entire possible range of this 
duration. From an applied point of view, this 
provision remains relevant, and now, at least, an 
attempt to change the order of normative and 
design work can lead to an unjustified complication 
of the processes – both in the estimated norms 
and in the preparation of project documentation. 
For scientific analysis and proposals in the 
updated database of norms, it is possible to raise 
the question of how much the value of the norm 
(in this case, the raising factor) is associated with 
sectoral economic indicators. Such indicators 
according to the conclusion of the leading 
scientific schools of railway transport can be 
classified as:
– labor productivity of railway workers;
– level of resource-saving,
– indicators of efficiency of road and transport 
enterprises.
First of all, however, it is necessary to indicate 
the factor characteristics in the analysis. It can be 
performed only if all resources-labor, infrastructure, 
energy, and rolling stock of railways are taken into 
Table	1
No . Number of trains 
passing by tracks 
per day
Coefficients
for sections of the track 
with speeds of up to 
140 km/h
for sections of the track 
with speeds of up to 
140–199 km/h
for sections of the track with 
speeds of 200 km/h and 
more
1 10–18 1,026 1,074 1,137
2 19–54 1,07 1,216 1,449
3 55–90 1,149 1,55 2,632
4 91–126 1,242 2,139
5 127–162 1,351
6 163 and more 1,481
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account in a comprehensive manner. The 
requirement of complexity is determined by the fact 
that the factor models for rail transport contain 
mutually intersecting sets of both internal and 
external aspects of activity attributed to various 
farms of JSC Russian Railways [14].
Conclusion. Based on the theoretical 
foundations and tendencies in the sphere of 
parameterization of production conditions [15], 
there are reasons to consider as promising several 
directions for further updating the estimates 
associated with the coefficients of work in traffic 
conditions at transport infrastructure facilities:
– determination of the types of work and the 
scope of the coefficients; 
– adjustment of classification characteristics 
to refine coefficients;
– calculation of reduction in the actual number 
of pairs of trains as compared to the nominal for 
the railway line segment, taking it into account as 
a normative factor for various variants of the 
railway network lines;
– calculation of coefficients using time-use 
models for basic types of construction and 
installation works.
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